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Exhibit A – WASD Infrastructure Projects in Procurement 

 
A. Awarded Contracts  

  

B. Projects Advertised - None 

  

C. Status Change 

  
Accelerate 

Ordinance 

No.14-77 

(Yes/No) 

ISD Project No. & Project Description & 

Commission Districts 

 

Project Status and Comments 

 

Yes S-948 

Commission District 8 

CD 1.10 Odor Control Scrubber Buildings S0606 & S0608 

Upgrade 

Under of the Cone of Silence 

 

7/31/2020  

Bids Received 

 

Yes E19-WASD-02 

Commission District 7 

Design and Engineering Services for Tertiary Treatment at the 

Central District Wastewater Treatment Plant 

Under of the Cone of Silence 

 

Pending Negotiation Memorandum 

Approval with Carollo Engineers, 

Inc. 

 

Yes E19-WASD-03 

Commission District 4 

Design and Engineering Services for the Electrical 

Distribution Building and Its Appurtenant Facilities at the 

North District Wastewater Treatment Plant 

 

Under of the Cone of Silence 

 

8/19/2020 

First Tier Meeting 

Yes S-945 

Commission District 4 

60-Inch Force Main (NL-1A) (West Segment) along NW 162 

Street from NW 6 Avenue to NE 8 Avenue 

 

Under of the Cone of Silence 

 

7/30/2020  

Bids Received 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

ISD Project No. & Project Description & 

Commission Districts 

 

Project Status and Comments 

Yes S-947 

Commission District 4 

Furnish and Install 24-Inch Sanitary Force Main Along 

NW 170 St. from NW 97 Ave. to NW 75 Place 

7/27/2020  

Contract Award Recommendation 

Approved to Metro Express, Inc. 

 

Pending BCC Ratification 

 



 
 

 

 

Exhibit B – Capital Expenditures 
 

Exhibit B shows the preliminary capital expenditures for the month of August 2020 in the amount of 

$29,605,408 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $420,978,347. 

   

Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Title Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on changes to 

the Estimate at Completion.  See highlighted changes. 

Project Phase  

CD 1.06 – Gravity Sludge Thickeners /  

CD 1.08 – Dewatering Facility 

Phase change from PROCUREMENT to 

CONSTRUCTION 

CD 2.12 – Sludge Thickeners Plant 1 /  

CD 2.13 –Sludge Thickeners Plant 2 /  

CD 2.16 – Dewatering Building 

 

Phase change from PROCUREMENT to 

CONSTRUCTION 

CD 5.07 – Replacement of Switchgear and 

Rehabilitation of Wet well PS#0417 

Phase change from CONSTRUCTION to COMPLETE 

/ CLOSEOUT 

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated monthly (changes 

highlighted), as projects progress to completion.   

 

Actual Compliance Date 

CD 5.07 – Replacement of Switchgear and 

Rehabilitation of Wet well PS#0417 

7/1/2020 

Remarks 

CD 5.07 – Replacement of Switchgear and 

Rehabilitation of Wet well PS#0417 

Substantially completed on July 1, 2020. Project in 

closeout. 

Stipulated Penalties Notices from FDEP for SSO Events 

SSO Payment Check Issued Payment Check was issued on 8/4/20, and on 8/13/20 

the Payment of 2019 FDEP Demand of Stipulated 

Penalties for SSO’s Transmittal Letter was submitted to 

EPA and FDEP. 
 


